GOVERNMENT OF ANDHRA PRADESH ABSTRACT

RIAD- NABARD RIDF XIII – Adilabad district - "Providing BT on Road from Vemanpally to Penchikalpet via Lingala, Girivelli" - Granting of Extension of Agreement Time up to 30.6.2013 with out penalty - Orders – Issued.

Read the following:

- 1. G.O.Rt.No.310, PR&RD (Progs.II) Dept, dt. 27.02.2008
- 2. From the CE, PR, RIAD, Hyd. Lr.No.R5 / DEE-II / NABA / Vemanpalli Penchikalpet /ADB/ 2008, dt.15.10.2012.

ORDER:

In the circumstances reported by the Chief Engineer, Panchayat Raj, RIAD, Hyderabad in her letter 2nd read above, Government after careful examination of the proposal, hereby grant Extension of Agreement Time up to 30.6.2013 for a period of (365) days without imposing liquidated damages, in respect of work, "Providing BT on Road from Vemanpally to Penchikalpet via Lingala, Girivelli" in Adilabad district sanctioned under RIAD - NABARD RIDF XIII, as the delay was not attributed to the contractor.

- 2. The Chief Engineer, Panchayat Raj, RIAD, Hyderabad, is requested to take necessary action accordingly.
- 3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

V.NAGI REDDY PRINCIPAL SECRETARY TO GOVERNMENT

Tο

The Chief Engineer, Panchayat Raj, RIAD, Hyderabad.

The Superintending Engineer, Panchayat Raj, Adilabad district.

Copy to:

The PS to Minister (Panchayat Raj & RWS)

Sc / Sf

//FORWARDED:: BY ORDER//

SECTION OFFICER